
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:42 PM

Run date

Time

Reviewer: Liu, Tai-Lin 18-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 066 Date: 07-Apr-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 211

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Lifting cradle from for OBG L4W on to "W" line temporary truss work.

2. Move the barge carrying crossbeam 03 to the jobsite to be ready for lifting.

3. Reviewing submittals 1528R00 and 1462R00.

056 W-L03-OBG.056

Attachment

Crossbeam 03 on Barge Crossbeam 03 on Barge
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 066 Date: 07-Apr-2010 Wednesday

OBG Lifts on Temporary Truss Work (without Crossbeam on) Shear Leg Barge Crane
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